
Caltrans Field Office
345 Burma Road
Oakland, CA 94607

SFOBB – Seismic Replacement Project
Status of Construction

Week Ending August 8th, 2003

SKYWAY  (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 37.1% Bid Opened date – December 19, 2001 http://www.newbaybridge.org
Complete – 24% Construction Began – February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – Fall 2006 http://biomitigation.org/

         
         

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
This Week Total to Date Project Total Percent Complete

FOUNDATIONS
Footing Boxes Set 0 8 28 28.57%
Piles Driven 0 38 160 23.75%
Pile-head to Footing Box Connections 18 82 1280 6.41%
PRECAST YARD
Panels Poured 4 56 876 6.39%
Segments Poured 1 21 452 4.65%

 Pier table mock-up – Build Template for light weight pier table precast panel interface

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATIONS
 Pier 16E – Continue to place pile rebar cage
 Pier 15E – Pour footing box concrete
 Pier 14E – Continue welding pile-head connection plates
 Pier 13E – Continue cutting slots for pile-head connection plate
 Pier 12E – Continue to clean out piles
 Pier 10E – Begin pile driving
 Pier 09E – De-water cofferdam
 Piers 10E and 9E – Place lockin fill and De-water Cofferdam
 Footing boxes for Pier 8E, 7E, 6E, 5E are estimated to arrive August 30th, 2003 from Texas 

PRECAST YARD (Stockton)
 Cast six panels next week
 Cast one segment next week
 Hinge bed – Continue assembly
 Continue construction of Barge slip 

OTHER
 Pier table mock-up – Was completed on August 6th 



Caltrans Field Office
345 Burma Road
Oakland, CA 94607

YBI SUBSTATION  (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed – 22% Est. Date of Completion – Summer 2004
Complete – 18% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Continue electrical utility relocation in tunnel: Relocate tunnel lights (Item 91) 
 Continue dowels on outside viaduct and north side viaduct
 Remove forms and finish southernmost seat extender and remaining seat extender inside

tunnel on north side
 Complete excavation of building site
 Complete excavation for remaining collars and begin dowels on remaining three collars
 Complete relocation of existing 4” water line adjacent to collars (not shown on plans: CCO #13)

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Restripe eastbound 80, close YBI off – ramp, place k-rail and scaffold for south side seat

extender work
 Place subgrade utilities and manholes at building site
 Complete dowels on remaining collars 
 Place rebar and form remaining collars
 Continue dowels below westbound YBI off-ramp in “cave”

W2  (12-0120C4)         Structure Representative: Leonard Fiji
Time Elapsed – 18% Est. Date of Completion – May 2004
Complete – 4% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 W2E – Excavated and hauled off blasted debris
 W2E – Drilled holes, installed and wire mesh
 W2W – Excavated and hauled weathered rocks
 W2W – Drilled holes and installed tiebacks and wire mesh

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 W2E/W2W – Continue to blast, excavate, haul debris and install tieback

COMPLETED PROJECTS 
GEOFILL (04-012054)      Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)      Project accepted – January 9th, 2003 RE: Beau Wrightson
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